Team Name: Opti-Dev

Team Member:
1. Wasiq Kashkari
2. Mikhail D'Souza
3. Kartik Andalam
4. Vong Vithyea Srey (Victor)
5. Chris Lowther
6. Raoul D'Cunha
7. Sara Metz

Project Manager Roster and Schedule:

Team: Opti-Dev

	23/09/13	24/09/13	25/09/13	26/09/13	27/09/13	28/09/13	29/09/13	30/09/13	1/10/13	2/10/13	3/10/13	4/10/13	5/10/13	6/10/13	7/10/13	8/10/13	9/10/13	10/10/13	11/10/13	12/10/13	13/10/13	14/10/13	15/10/13	16/10/13	17/10/13	18/10/13	19/10/13	20/10/13	21/10/13	22/10/13	23/10/13	24/10/13	25/10/13
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
Project Manager Roster			Wasiq					Micki					Kartik					Victor					Chris					Raoul				Sara	
Group Programming		1pm-3pm		1pm-4pm	1pm-4pm				1pm-3pm		1pm-4pm	1pm-4pm				1pm-3pm		1pm-4pm	1pm-4pm				1pm-3pm		1pm-4pm	1pm-4pm				1pm-3pm		1pm-4pm	1pm-4pm
Work Progress			Project Design and Plan						Iteration 1							Iteration 2							Iteration 3							Finalize the Project			
Demo											Design Artifact							Iteration 1										Iteration 2				Iteration 3	